SAR Program Acquisition Cost Summary (Dollars in Millions)

As Of Date: December 31, 2001
Current Estimate Changes This Quarter
Weapon Base Cost Cost
System Year Base Then Quantity] Base Then Quantityj
Year $ Year $ Year $ Year $
ARMY:
ABRAMS UPGRADE 95 8,460.6 9,096.1 1,155 -727.0 -880.2 -
ATACMS-BAT 91 5,081.5 6,515.3 17,428 506.7 720.2 1,517
ATIRCM/CMWS 96 2,271.6 2,851.4 1,078 16.5 185.7 -620
BRADLEY UPGRADE 01l 4,074.0 4,245.8 1,037 355.6 386.0 111
CGS 00 792.9 797.1 96 -345.3 -428.5 -
CH-47F 97 5,388.2 6,713.8 339 2,791.6 3,632.4 37
COMANCHE 00 39,176.8 47,905.6 1,213 1,240.7 -228.7 -
CRUSADER (RDT&E) 95 3,815.0 4,286.3 - -29.1 -16.0 -9
FBCB2 00 2,435.0 2,817.4 56,465 149.7 243.0 -3,057
FMTV 96 14,251.9 18,074 .4 83,185 257.3 285.0 -
IAV 00 6,346.8 6,944 .4 2,131 -29.3 -95.0 -
JAVELIN 97 4,129.1 4,219.7 25,851 334.8 399.9 3,436
LONGBOW APACHE 96 8,334.7 8,851.5 728 64.0 95.8 -122
LONGBOW HELLFIRE 96 2,483.2 2,623.8 12,905 77.6 100.1 -
MCS 80 471 .4 1,039.3 9,724 -70.5 -239.5 4,059
MLRS UPGRADE 98 9,561.5 12,398.5| 140,331 5,412.1 7,506.9 77,326
PATRIOT PAC-3 88 8,616.2 11,805.8 1,199 788.6 1,136.4 107
SADARM 89 624 .7 739.9 1,252 - - -
SMART-T 99 747 .6 774.5 320 98.8 116.2 107
Subtotal 127,062.7 152,700.6 10,892.8 12,919.7
NAVY:
AAAV 93 7,259.4 9,640.3 1,025 608.0 795.3 -
AESA 00 471.3 500.3 - -23.5 -24.9 -373
AIM-9X 97 2,424 .5 2,957.3 10,142 90.6 135.8 -4
AV-8B REMAN 94 1,991.6 2,166.6 74 34.4 45.9 2
CEC 95 3,673.2 4,238.4 272 181.5 309.3 45
CVN-68 Class 95 9,432.0 10,165.0 2 149.5 274.5 -
CVNX (RDT&E) 00 3,355.9 3,831.2 - 196.1 243.6 -
DD (X) (RDT&E) 96 9,313.5 10,809.7 - 4,654.8 5,590.2 -
DDG 51 87 49,070.1 66,026.7 64 6,208.5 10,219.1 6
E-2C REPRO 94 3,508.9 3,912.5 41 595.8 719.3 5
F/A-18 E/F 00 45,289.7 48,791.1 548 1,800.1 1,965.4 -
JSOW 90 5,022.4 7,073.2 19,114 829.1 1,323.9 1,154
LHD 1 82 7,237.3 9,771.0 8 -268.7 -481.6 -
LPD 17 96 12,939.5 15,380.7 12 5,143.1 6,603.1 4
MH-60R 93 7,156.2 9,396.9 243 2,614 .5 3,765.5 12
MH-60S 98 4,702.7 5,387.5 237 733.2 826.0 4
MIDS-LVT 92 1,371.4 1,621.7 2,662 81.6 94.1 -59
NESP 90 1,747.3 1,993.3 496 10.6 13.3 45
SSN 774 (VA CLASS 95 58,469.7 73,440.1 30 5,680.8 7,762.6 -
STD MSL 2 84 8,239.8 10,075.0 11,665 282.7 458.1 -
T-45TS 95 5,704.2 5,569.6 183 281.0 327.5 12
T-AKE 00 4,300.2 4,905.6 12 37.6 15.4 -
TACTICAL TOMAHAWK 99 1,996.8 2,169.9 1,725 310.5 291.7 373
TRIDENT II MSL 83 25,943.7 37,543.9 568 5,226.1 10,360.1 115
USMC H-1 UPGRADES 96 5,143.2 6,234.6 284 2,020.3 2,523.7 5
V-22 86 29,504.7 46,240.8 458 5,103.3 9,023.0 21
Subtotal 315,269.2 399,842.9 42,581.5 63,179.9
USAF:
AEHF 02 5,249.3 5,561.3 5 1,814.7 1,795.0 *
AMRAAM 92 10,272.7 10,384.2 10,917 30.3 47.3 -
AWACS RSIP (E-3) 97 1,016.2 1,006.3 32 29.4 32.0 -
B-1 CMUP 95 812.3 1,563.9 120 -45.2 -72.7 -72
C-130J 96 12,621.6 15,671.2 168 10,217.4 13,038.0 136
C-17A 96 56,151.9 58,998.3 180 11,892.0 14,138.2 46
EELV 95 14,234.9 18,385.1 182 1,007.5 1,140.5 1
F-22 90 54,129.2 69,721.4 341 1,270.7 836.6 36
GBS 97 599.1 645.7 748 115.1 131.4 308
GLOBAL HAWK 00 5,976.8 6,846.6 51 1,582.5 1,351.1 -12
JASSM 95 2,574.3 3,119.6 3,788 767.1 1,018.2 1,306
JDAM 95 3,390.7 3,865.4| 136,749 1,057.0 1,239.0 48,633
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JPATS 02 4,597.3 5,026.7 783 1,006.7 1,052.1 71
JSTARS 98 9,933.6 9,628.0 18 920.3 1,030.9 2
MINUTEMAN III GRP 93 2,133.8 2,472.9 622 126.8 148.5 -30
MINUTEMAN III PRP 94 1,939.3 2,271.5 606 -156.4 -232.3 -1
NAS 90 830.3 1,112.7 90 65.7 111.1 2
NAVSTAR GPS 79 10,287.3 14,295.0| 253,665 -80.8 -142.7 -67
NPOESS (RDT&E) 96 4,554.0 5,366.5 6 8.4 20.9 1
SBIRS (High) 95 5,936.9 6,743.5 5 2,249.1 2,695.6 -
TITAN IV 85 13,580.3 17,484 .6 39 -334.0 -543.0 -
WIDEBAND GAP FILL: 01 842.7 876.9 3 -10.9 -17.2 -

Subtotal 221,664.5 261,047.3 33,533.4 38,818.5

DoD:

CHEM DEMIL 94 20,294 .8 23,702.0 15 8,230.9 10,518.4 -
JSF 02 177,530.6 226,458.3 2,866 13,168.9 7,919.5 *
JSIMS 01l 1,259.9 1,293.3 1 -22.9 -28.3 -

Subtotal 199,085.3 251,453.6 21,376.9 18,409.6
Grand Total 863,081.7]1,065,044.4 108,384.6| 133,327.7

* The quantity change is not reflected in the "Changes This Quarter," because the
quantity change has been added as a procurement adjustment to the "Current Estimate."
Previous reports were limited to development costs only per 10 USC §2432.




